

HARRIS COUNTY MUNICIPAL UTILITY DISTRICT NO. 500

Lake 1G Tie Back Wall Repair Update - 2/28/2020



The water in Lake 1G has been pumped out to lower the lake 2' below the normal water elevation. Repairs to static cracks, contract joints, and corner cracks continue. Repairs to damaged walls caused by boat cleats will begin next week. The project is on schedule to be completed by the end of the contract date of March 28, 2020. For questions about this project, please contact Kara Jackson (kjackson@ehrainc.com) or J.T. Gaden (jgaden@ehrainc.com) with EHRA Engineering.