

HARRIS COUNTY MUNICIPAL UTILITY DISTRICT NO. 500

Lake 1G Tie Back Wall Repair Update - 2/6/2020



The water in Lake 1G has been pumped out to lower the lake 2' below the normal water elevation. Repairs to static cracks on the tie back walls have begun and will continue next week. For questions about this project, please contact Kara Jackson (kjackson@ehrainc.com) or J.T. Gaden (jgaden@ehrainc.com) with EHRA Engineering.