

HARRIS COUNTY MUNICIPAL UTILITY DISTRICT NO. 500

Lake 1G Tie Back Wall Repair Update - 3/18/2020



The water in Lake 1G has been pumped out to lower the lake 2' below the normal water elevation. Final repairs to the wall are beginning this week. These include the repair of static cracking in some boat slips and the repair of the toe of the wall in the entry canal. The project is on schedule to be complete by the end of the contract date of March 28, 2020. For questions about this project, please contact Kara Jackson (kjackson@ehrainc.com) or J.T. Gaden (jgaden@ehrainc.com) with EHRA Engineering.