

HARRIS COUNTY MUNICIPAL UTILITY DISTRICT NO. 500

September 28, 2023

## **Update: Well No. 1**

Since Harris County MUD 500 (MUD 500) implemented Stage 2 drought conditions on August 18, 2023, we have received a number of questions regarding the status of MUD 500's first water well, Well No. 1. To keep the Towne Lake community informed, we will be posting weekly updates on Well No. 1's progress and timing for completion.

This week the contractors were able to take down Ground Storage Tank (GST) No. 2 and connect the GST piping. Well assembly also began this week, and the starter manufacturing is ongoing. Well No. 1 is scheduled to be online by approximately early November.

If you have any questions or would like additional information, please contact EHRA Engineering at 713-784-4500.